

**BUTTE COUNTY ASSOCIATION OF GOVERNMENTS - 2020 SUSTAINABLE COMMUNITIES STRATEGY (SCS)**

**Schedule**

2020 SCS Work Plan	2017												2018												2019												2020											
	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D
<b>Regional Target Setting</b> Coordinate with ARB Staff to Revise Targets as Necessary	[Gantt bar from Jan 2017 to Dec 2017]																																															
<b>Review Public Participation Plan (PPP)</b> Review PPP with BCAG Committees Prepare Revisions as Necessary Present PPP (BCAG Board)	[Gantt bars: Review (Jan 2019), Revisions (Feb 2019), Present (Mar 2019)]																																															
<b>SCS Progress Report</b> Prepare and Present to BCAG Committees and Board	[Gantt bars: Prepare (Jul 2018), Present (Aug 2018 - Mar 2019)]																																															
<b>BCAG Regional Growth Forecasts</b> Prepare Regional Forecasts Public Meeting (BCAG Board)	[Gantt bars: Prepare (Jul 2018), Public Meeting (Mar 2019)]																																															
<b>Prepare Technical Methodology</b> Prepare Draft Report Present Report to Stakeholder Groups and BCAG Board Submit to CARB for Review Revise as Needed	[Gantt bars: Draft (Jul 2019), Present (Aug 2019), Submit (Sep 2019), Revise (Oct 2019 - Dec 2019)]																																															
<b>Public Outreach</b> Informational Public Workshops Public Hearings and Information (BCAG Board)	[Gantt bar with icons: Public Hearings (Jul 2018, Mar 2019, Oct 2019, Nov 2019, Dec 2019), Workshops (Jan 2020)]																																															
<b>Prepare Draft SCS</b> Develop Additional Strategies to Consider Gather/Develop Required Data to Consider Identify Areas to Accommodate Forecasted Growth Quantify Results	[Gantt bars: Strategies (Jul 2018), Data (Aug 2018), Identify (Sep 2018), Quantify (Oct 2018 - Dec 2018)]																																															
<b>Prepare Final SCS/APS</b> Prepare Final SCS Prepare APS, if need be Submit Final SCS/APS to CARB	[Gantt bars: Final SCS (Jan 2020), APS (Feb 2020), Submit (Mar 2020)]																																															

**SCS Related Tasks**

Modeling Updates	2017												2018												2019												2020											
Update Traffic Counts	[Gantt bar from Jul 2017 to Jun 2018]																																															
Update GIS Datasets (Land Use, Road Network, Growth Areas)	[Gantt bar from Jul 2017 to Jun 2018]																																															
Implement Travel Model Improvements	[Gantt bar from Jul 2018 to Jun 2019]																																															
Update Land Use Allocation Model	[Gantt bar from Jul 2018 to Jun 2019]																																															

Date: January 2020

