

For Non-attainment MPOs Only **RHNA Timeline Calculation Tool**

Butte County Association of Governments		BCAG	
	Key Tasks Outline	Government Code	Date
A	Enter Planned RTP Adoption Date: MM/DD/YYYY	12/10/2020	
B	COG Notifies HCD & Caltrans of RTP Adoption Date	65588(e)(5)	12/10/2019
C	Housing Element Due Date (within 18 mos. of RTP adoption)	65588(e)(2)	6/12/2022
D	HCD issues RHNA Determination (consultation HCD-COG to start 2-4 months prior to RHNA Determination due date)	65584 (b) & (c) 65584.02(a)(1)	6/10/2020
E	COG issues proposed RHNA methodology	65584.04(a)	6/10/2020
F	COG adopts RHNA Methodology	65584.04 (h)	8/10/2020
G	COG issues DRAFT Allocation of RHNA	65584.05 (a)	10/11/2020
H	COG/MPO releases DRAFT RTP w/SCS accommodating RHNA	65080(b)(2)(F)(iv)	10/15/2020
I	Local jurisdictions may request revision of Draft RHNA Allocations	65584.05 (b)	12/10/2020
J	COG accepts, modifies or rejects the local jurisdiction's revision request	65584.05 (c)	2/8/2021
K	Jurisdictions may APPEAL (revised)	65584.05 (d) & (e)	5/8/2021
L	COG responds TO APPEALS of Draft RHNA and holds concurrent hearings	65584.05 (e)	5/8/2021
M	COG issues proposed FINAL RHNA Plan concurrent with Response	65584.05 (f) & (h)	7/7/2021
N	COG adopts Final RHNA (consistent w/SCS development pattern), either: (a) upon completion of request for revisions if none received, OR	65584.05 (h)	1/12/2021
	(b) within 45 days after "T" AND		8/21/2021
	at least one year prior to H.E. due date (Row 'E')	65584 (b)	6/11/2021
O	HCD review/approval of Final RHNA Plan within 60 days of adoption	65584.05(h) (a)	3/13/2021
	(a) is the date if adopted without revisions & appeals, and (b) is the date if adopted after revisions/appeals	(b)	10/20/2021