







BUTTE COUNTY ASSOCIATION OF GOVERNMENTS - 2016 REGIONAL TRANSPORTATION PLAN AND SUSTAINABLE COMMUNITIES STRATEGY (RTP/SCS)

Schedule

2016 RTP/SCS Tasks	2014						2015												2016											
	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC
RTP/SCS Document																														
Public Outreach		Board of Directors		Public Meeting/Workshop(s)				Board of Directors								Public Meeting/Workshop(s)	Board of Directors	Board of Directors		Public Meeting/Workshop(s)			Board of Directors	Public Meeting/Workshop(s)		Board of Directors				Board of Directors
Preliminary Public Draft (Policy and Financial Elements)															TAC Meeting															
Public Draft (All Elements)																				SSTAC / Coord Work Group	TAC Meeting		TAC Meeting		TAC Meeting					
Final																														
Policy Element																														
Review Existing and Update								TAC Meeting								TAC Meeting														
Public Draft																				SSTAC / Coord Work Group	TAC Meeting		TAC Meeting		TAC Meeting					
Final																														
Financial Element																														
Develop Financial Forecasts								TAC Meeting								TAC Meeting														
Public Draft																				SSTAC / Coord Work Group	TAC Meeting		TAC Meeting		TAC Meeting					
Final																														
Action Element																														
Regional Growth Forecasts		TAC Meeting		Planning Directors Meeting		TAC Meeting		TAC Meeting																						
Review and Revise Project Priorities								TAC Meeting																						
Performance Measures													Planning Directors Meeting																	
Regional Road Network																														
Public Draft																				SSTAC / Coord Work Group	TAC Meeting		TAC Meeting		TAC Meeting					
Final																														
Sustainable Communities Strategy Element																														
Technical Methodology																														
Draft SCS/APS																				SSTAC / Coord Work Group	TAC Meeting	Planning Directors Meeting	TAC Meeting	Planning Directors Meeting	TAC Meeting					
Final SCS/APS																											Planning Directors Meeting	TAC Meeting	State/Federal Agency Review	
Air Quality Conformity Determination																														
Draft																														
Final																														
Environmental Impact Report																														
Prepare RFP and Acquire Consultant																														
Notice of Preparation / Initial Study																														
Draft																														
Final																														

- Prepared 09/28/15
-  TAC Meeting
 -  SSTAC / Coord Work Group
 -  Planning Directors Meeting
 -  State/Federal Agency Review
 -  Board of Directors
 -  Public Meeting/Workshop(s)