

**BUTTE COUNTY ASSOCIATION OF GOVERNMENTS - 2020 SUSTAINABLE COMMUNITIES STRATEGY (SCS)
Schedule**

2020 SCS Work Plan	2017												2018												2019												2020											
	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D
Regional Target Setting Coordinate with ARB Staff to Revise Targets as Necessary	[Task bar spanning from July 2017 to June 2018]																																															
Review Public Participation Plan (PPP) Review PPP with BCAG Committees Prepare Revisions as Necessary Present PPP (BCAG Board)	[Task bars: Review (Feb-Mar 2019), Revisions (Mar-Apr 2019), Present (Apr-May 2019)]																																															
SCS Progress Report Prepare and Present to BCAG Committees and Board	[Task bar spanning from July 2018 to June 2019]																																															
BCAG Regional Growth Forecasts Prepare Regional Forecasts Public Meeting (BCAG Board)	[Task bars: Forecasts (Jul-Dec 2018), Meeting (Jul 2019)]																																															
Prepare Technical Methodology Prepare Draft Report Present Report to Stakeholder Groups and BCAG Board Submit to CARB for Review Revise as Needed	[Task bars: Draft (Jul-Dec 2018), Present (Jan-Mar 2019), Submit (Apr-Jun 2019), Revise (Jul-Sep 2019)]																																															
Public Outreach Informational Public Workshops Public Hearings and Information (BCAG Board)	[Task bar with icons: Workshops (Jul 2018, Jan 2019, Jul 2019, Jan 2020), Hearings (Jul 2018, Jan 2019, Jul 2019, Jan 2020)]																																															
Prepare Draft SCS Develop Additional Strategies to Consider Gather/Develop Required Data to Consider Identify Areas to Accommodate Forecasted Growth Quantify Results	[Task bars: Strategies (Jul-Dec 2018), Data (Jan-Mar 2019), Areas (Apr-Jun 2019), Results (Jul-Sep 2019)]																																															
Prepare Final SCS/APS Prepare Final SCS Prepare APS, if need be Submit Final SCS/APS to CARB	[Task bars: Final SCS (Jul-Sep 2019), APS (Oct-Dec 2019), Submit (Jan-Mar 2020)]																																															
SCS Related Tasks																																																
Modeling Updates Update Traffic Counts Update GIS Datasets (Land Use, Road Network, Growth Areas) Implement Travel Model Improvements Update Land Use Allocation Model	[Task bars: Traffic (Jul-Dec 2018), GIS (Jan-Mar 2019), Travel (Apr-Jun 2019), Land Use (Jul-Sep 2019)]																																															

Date: February 2019

