


**BUTTE COUNTY ASSOCIATION OF GOVERNMENTS - 2016 SUSTAINABLE COMMUNITIES STRATEGY (SCS)
Schedule**

2016 SCS Development Tasks	2013												2014												2015												2016											
	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D
1. Regional Target Setting Work with ARB Staff to Revise Targets as Necessary																																																
2. Review Public Participation Plan (PPP) Review PPP with BCAG Committees Prepare Revisions as Necessary Present PPP (BCAG Board)																																																
3. BCAG Regional Growth Forecasts Prepare Regional Forecasts Public Meeting (BCAG Board)																																																
3. Prepare Technical Methodology Prepare Draft Report Present Report to Stakeholder Groups and BCAG Board Submit to CARB for Review Revise as Needed																																																
4. Public Outreach Informational Public Workshops Public Hearings and Information (BCAG Board)																																																
5. Prepare Draft SCS Gather/Develop Required Data to Consider Identify Areas to Accommodate Forecasted Growth Quantify Results																																																
6. Prepare Final SCS/APS Prepare Final SCS Prepare APS, if need be Submit Final SCS/APS to CARB																																																

SCS Related Tasks																																															
Modeling Updates Update Traffic Counts Update GIS Datasets (Land Use, Road Network, Growth Areas) Implement Travel Model Improvements Prepare Land Use Allocation Model																																															

Updated May 2016



Board of Directors



Public Meeting/Workshop(s)